

Nagaland, Intensive Revision, 2005 - Schedule

| Sl.No. | Stages of Revision | Period allowed for each stage |
|--------|---|-------------------------------|
| 1. | Preparatory work | 01/07/2004 to 31/08/2004 |
| 2. | House-to-house enumeration | 01/09/2004 to 10/10/2004 |
| 3. | Preparation of manuscript, comparison of manuscript with relevant parts of the previous electoral roll 2004, data entry of new electors and carrying out corrections, wherever necessary, in respect of electors already included in the database, generation of check list, comparison thereof and printing of draft roll. Supply of electoral rolls and Forms 6, 7, 8 & 8A to area Post Offices. | 11/10/2004 to 30/01/2005 |
| 4 | Reverification of enumeration works by village/ ward committees. | By 10/03/2005 |
| 5 | Rectification/ preparation of fresh manuscripts | By 25/03/2005 |
| 6 | Draft publication of rolls on | 18/07/2005 |
| 7 | Period of filing of claims and objections and reading of relevant part/ section of electoral roll in Gram Sabha/ Urban Local Bodies and Resident Welfare Association Meetings etc. | 18/07/2005 to 16/08/2005 |
| 8 | Disposal of claims and Objections by | 14/09/2005 |
| 9 | Preparation and printing of supplements of additions, deletions and corrections by | 29/09/2005 |
| 10 | Final publication of Electoral Rolls on | 30/09/1005 |